

City of Newark

City Hall 920 Broad Street Newark, New Jersey 07102

Legislation Details

File #:	22-0045	Version: 1	Name:	Resolution: Change Order #2 - Contract 12-
---------	---------	------------	-------	--

WS2017 - CMS Construction, Inc.,

Type: Resolution Status: Adopted

File created: 1/13/2022 In control: Water Sewer Utility

On agenda: 4/6/2022 Final action: 4/6/2022

Title: Dept/ Agency: Water and Sewer Utilities

Action: (X) Ratifying (X) Authorizing (X) Amending

Type of Service: Change Order/Amend Resolution Change Order#2 Amending Resolution 7R12-a

(AS) adopted on February 19, 2020 and Resolution 7R12-b adopted on January 21, 2021

Purpose: To execute Change Order #2 for South Street and Adams Street Drainage Improvements -

Contract 12-WS2017.

Entity Name: CMS Construction, Inc.

Entity Address: 521 North Avenue, Plainfield, New Jersey 07060

Contract Amount: Not to exceed \$4,015,264.85

Funding Source: 2019 Budget/Department of Water and Sewer Utilities/NW044-19C-19C01-94710-

B2019

Contract Period: 439 calendar days to final completion from the date of the issuance of a written

Notice to Proceed

Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS (X) Fair & Open () No Reportable Contributions () RFP () RFQ () Private Sale () Grant () Sub-recipient () N/A

Additional Information:

Resolution 7R12-a(AS) adopted on February 19, 2020 awarded a contract in an amount not to exceed \$3,830,096.10 for a period of (219) calendar days to final completion from the date of the issuance of a written Notice to Proceed.

Resolution 7R12-b adopted on January 21, 2021 authorized Change Order #1, which extended the contract period by (130) calendar days, for a total contract period (349) calendar days from the date of issuance of a written Notice to Proceed.

Change Order #2 will increase the contract amount by \$185,168.75 for a total contract amount not to exceed \$4,015,264.85, which will extend the contract period by (90) calendar days for a total contract period of (349) calendar days from the date of issuance of a written Notice to Proceed.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
4/6/2022	1	Municipal Council	Adopt	Pass