



Legislation Details

File #: 21-0184 **Version:** 1 **Name:** Mainlining America - CO#2 Rehabilitation of Water Mains (C&L) Contract 11-WS2011

Type: Resolution **Status:** Adopted

File created: 2/9/2021 **In control:** Water Sewer Utility

On agenda: 4/7/2021 **Final action:** 4/7/2021

Title: Dept/ Agency: Water and Sewer Utilities
 Action: () Ratifying (X) Authorizing (X) Amending
 Type of Service: Change Order #2/Amend Resolution 7R12-c adopted on December 2, 2015 and Resolution 7R12-g(AS) adopted on June 24, 2020
 Purpose: To provide for Change Order #2 for Rehabilitation of Water Mains (C&L) - Contract 11-WS2011.
 Entity Name: Mainlining America, LLC
 Entity Address: 555 Pound Road, Elma, New York 14059
 Contract Amount: Not to exceed \$14,519,439.18
 Funding Source: 2013 Budget/Department of Water and Sewer Utilities Capital Budget/NW041-13W-13WA0-94710-B2013
 Contract Period: 730 days from the date of the issuance of a Notice to Proceed
 Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
 (X) Fair & Open () No Reportable Contributions () RFP () RFQ
 () Private Sale () Grant () Sub-recipient () N/A
 Additional Information:
 Resolution 7R12-c adopted on December 2, 2015 awarded a contract in an amount not to exceed \$13,733,451.50 for the period of 730 days from the date of the issuance of a Notice to Proceed.
 Resolution 7R12-g(AS) adopted on June 24, 2020, authorized Change Order #1 to increase the contract amount by \$648,952.08 for a total contract amount not to exceed \$14,382,403.58 with no extension on final completion.
 Change Order #2 will increase the contract amount by \$137,035.60 for a total contract amount not to exceed \$14,519,439.18 with no extension on final completion.

Sponsors:

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
4/7/2021	1	Municipal Council	Adopt	Pass