



City of Newark

City Hall
920 Broad Street
Newark, New Jersey 07102

Legislation Text

File #: 10-0237, **Version:** 1

Dept/ Agency: Engineering

Action: () Ratifying (X) Authorizing (X) Amending

Type of Service: Change Order #1/Amend Resolution #7R4-d(as) 070109

Purpose: Additional monies for materials to extend streetscape to cover Ferry Street and Union Street/McWhorter Street and inter-connect all the traffic signals for Contract #04-2009, Ferry Street Streetscape-Phase I-B

Entity Name: Berto Construction, Inc.

Entity Address: 625 Leesville Avenue, Rahway, NJ 07065

Original Contract Amount: \$1,686,094.22

Additional Contract Amount: \$318,015.27

Total Contract Amount: \$2,004,109.49

Funding Source: City of Newark Budget/Engineering

Contract Period: 360 consecutive calendar days from Notice to Proceed

Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS

() Fair & Open () No Reportable Contributions () RFP () RFQ

() Private Sale () Grant () Sub-recipient () n/a

Additional Information: N/A