



City of Newark

City Hall
920 Mayor Kenneth A.
Gibson Boulevard
Newark, New Jersey 07102

Legislation Details

File #: 09-1155 **Version:** 1 **Name:**

Type: Resolution **Status:** Adopted

File created: 7/30/2009 **In control:** Engineering

On agenda: 9/2/2009 **Final action:** 9/2/2009

Title: Dept/ Agency: Engineering
Action: () Ratifying (X) Authorizing (X) Amending
Type of Service: Change Order/Amend Resolutions #7R-x 080107 and 7R4-e 091708
Purpose: Additional compensation and extension of contract period for project known as Broad Street Streetscape-Phase II
Entity Name: Berto Construction, Inc.
Entity Address: 625 Leesville Avenue, Rahway, NJ 07065
Original Contract Amount (Resolution #7R-x 080107): \$3,394,057.43
Change Order #1 (Resolution #7R4-e 091708): \$477,724.90
Change Order #2: \$693,766.94
Total Contract Amount: \$4,565,549.27
Funding Source: City of Newark Budget/Department of Engineering
Contract Period: Contract period extended to September 30, 2009
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
() Fair & Open () Non-Fair & Open () RFP () RFQ () Private Sale
() Grant () Sub-recipient () n/a
Additional Information: N/A

Sponsors:

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
9/2/2009	1	Municipal Council	Adopt	Pass