



Legislation Details

File #: 24-0098 **Version:** 1 **Name:** Central Avenue Bridge Over NJ Transit city Subway, Preliminary Design - Amending Contract

Type: Resolution **Status:** Adopted

File created: 1/19/2024 **In control:** Engineering

On agenda: 2/21/2024 **Final action:** 2/21/2024

Title: Dept/ Agency: Engineering
 Action: Ratifying Authorizing Amending
 Type of Service: Professional Services Contract
 Purpose: Central Avenue Bridge over NJ Transit City Subway - Preliminary Design Phase Project-Change Order #1, Contract Amendment for Extension of Time
 Entity Name: Michael Baker International, Inc.
 Entity Address: One Gateway Center, Suite 2330, Newark, New Jersey 07102
 Contract Amount: Not to exceed \$1,422,445.34
 Funding Source: Federal Highway Administration (FHWA)/New Jersey Department of Transportation (NJDOT)
 Contract Period: June 22, 2024 through March 22, 2025
 Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a
 Addition Information:
 Resolution 7R3-a adopted on March 15, 2023 awarded a contract in an amount not to exceed \$1,422,445.34 for a contract period of (365) days from the effective date of the written Notice to Proceed or June 22, 2023 through June 22, 2024.

Contract #2022-12PS, for the Central Avenue Bridge over NJ Transit City Subway, Local Preliminary Design Project requires additional time to complete the preliminary design phase.

This Amending Resolution will extend the term of the contract by nine (9) additional months, from June 22, 2024 through March 22, 2025, at no additional cost to the City of Newark.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
2/21/2024	1	Municipal Council		