



Legislation Details

File #: 10-1735 **Version:** 2 **Name:**
Type: Resolution **Status:** Adopted
File created: 12/29/2010 **In control:** Engineering
On agenda: 1/5/2011 **Final action:** 2/2/2011
Title: Dept/ Agency: Engineering
Action: () Ratifying (X) Authorizing (X) Amending
Type of Service: Change Order/Amend Resolution #: 7R4-g (as) 080509
Purpose: Extend contract period for City Hall Restrooms Historic Restoration Project
Entity Name: Viles Contracting Corporation
Entity Address: 243-247 Parkhurst Street, Newark, NJ 07105
Contract Amount: \$1,551,236.00 (includes Allowances of \$262,000.00 + Alternate 1 being hourly rate quoted to undertake demolition work, if any, in the amount of \$67.00 p/h)
Funding Source: City of Newark Budget/Department of Engineering
Contract Period: Extended through June 30, 2011
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
() Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Additional Information: N/A
Bids Received: 8
Deferred 7R4-d 010511
Deferred 7R4-b 011911
Invitation: Engineering Director and Viles Contracting Corporation Representative, February 1, 2011

Sponsors:

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
2/2/2011	2	Municipal Council	Adopt	Pass
1/19/2011	1	Municipal Council	Defer	Pass
1/5/2011	1	Municipal Council	Defer	Pass