



Legislation Details

**File #:** 22-0618      **Version:** 1      **Name:** Resolution: Change Order #1 - Underground Utilities- Contract# 42-WS2025

**Type:** Resolution      **Status:** Adopted

**File created:** 4/21/2022      **In control:** Water Sewer Utility

**On agenda:** 8/3/2022      **Final action:** 8/3/2022

**Title:** Dept/ Agency: Water and Sewer Utilities  
 Action:  Ratifying    Authorizing    Amending  
 Type of Service: Change Order #1/Amend Resolution 7R12-c adopted on May 19, 2021  
 Purpose: To execute Change Order #1 for Phase-10(E) Lead Service Line Replacement, Contract 42-WS2025.  
 Entity Name: Underground Utilities Corporation  
 Entity Address: 711 Commerce Road, Linden, New Jersey 07036  
 Contract Amount: Not to exceed \$4,396,300.00  
 Funding Source: Water and Sewer Utility Capital Budget/NW041-18W-18W00-94710-B2018  
 Contract Period: 335 calendar days to final completion from the date of a written Notice to Proceed  
 Contract Basis:  Bid    State Vendor    Prof. Ser.    EUS  
 Fair & Open    No Reportable Contributions    RFP    RFQ  
 Private Sale    Grant    Sub-recipient    n/a  
 Additional Information:  
 Resolution 7R12-c, adopted on May 19, 2021, awarded a contract in an amount not exceed \$3,996,300.00 for a period of 210 calendar days from the date of a written Notice to Proceed.  
  
 Change Order #1 will increase the contract amount by \$400,000.00 for a total contract amount not to exceed \$4,396,300.00, which will extend the contract period by (125) calendar days for a total contract period of (335) calendar days from the date of a written Notice to Proceed.

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
8/3/2022	1	Municipal Council	Adopt	Pass