



Legislation Details

File #: 20-0890 **Version:** 1 **Name:** Resolution: Change Order #1/Amendment to Contract 03-2015PS, for Broad Street at South Street, Tichenor Street and Lincoln Park Pedestrian Safety Project, Construction Management and Inspection Services

Type: Resolution **Status:** Adopted

File created: 7/22/2020 **In control:** Engineering

On agenda: 10/7/2020 **Final action:** 10/7/2020

Title: Dept/ Agency: Engineering
Action: Ratifying Authorizing Amending
Type of Service: Change Order #1/Amend Resolution
Purpose: To amend Contract 03-2015PS, Construction Management and Inspection Services for Broad Street at South Street, Tichenor Street and Lincoln Park Local Safety Program.
Entity Name: KS Engineers, P.C.
Entity Address: 494 Broad Street, 4th Floor, Newark, New Jersey 07102
Contract Amount: Not to exceed \$157,736.00
Funding Source: FHWA/NJDOT
Contract Period: Extended by 283 calendar days, for a new substantial completion date of July 31, 2020, and a final completion date of May 10, 2021
Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a
Additional Information:
Original Resolution 7R4-a adopted on October 15, 2015 authorized Contract 03-2015PS for a contract amount not to exceed \$157,736.00 for a period of 365 consecutive calendar days from the issuance of a formal Notice to Proceed - dated July 31, 2017.

Change Order #1/Amendment will extend the period by 283 calendar days, for a new substantial completion date of July 31, 2020, and final completion date of May 10, 2021, pursuant to the provisions of the Local Public Contracts Law, N.J.S.A. 40A:11-15(9).

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
10/7/2020	1	Municipal Council	Adopt	Pass