

Date

5/2/2012

**Action By** 

**Municipal Council** 

1

## City of Newark

City Hall 920 Broad Street Newark, New Jersey 07102

## Legislation Details

File #:	12-0911	Version: 1	Name:	Change Order #1 English Paving Irvine Turner Blvd, Norfolk St and Jones St Traffic Calming Project		
Type:	Resolution		Status:	Filed		
File created:	4/6/2012		In control:	Engineering		
On agenda:	5/2/2012		Final action:	5/2/2012		
Title:	Dept/ Agency: Engineering Action: (X) Ratifying (X) Authorizing (X) Amending Type of Service: Change Order/Amend Resolution # 7R4-D, adopted September 1, 2010 Purpose: Modify Scope of Work, extend the period and increase capital funds for the Norfolk Street, Jones Street and Irvine Turner Boulevard Traffic Calming Project Entity Name: English Paving Company, Inc Entity Address: 650 Route 46 West, Clifton, NJ 07013 Contract Amount: \$5,014,855.66 Funding Source: Capital Budget Contract Period: Extend the time to complete this contract through November 9, 2012 Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS () Fair & Open () No Reportable Contributions () RFP () RFQ () Private Sale () Grant () Sub-recipient () n/a Additional Information: 7R4-D, adopted September 1, 2010 Change Order #1 Net Increase funding Amount: \$300,682.13					
Sponsors:						
Indexes:						
Code sections:						

Action

Adopt

Result

Pass