



City of Newark

City Hall
920 Broad Street
Newark, New Jersey 07102

Legislation Details

File #: 12-1203 **Version:** 2 **Name:** Change Order #2 and #3 - Rehabilitation of Water Distribution Mains (#01-WS2009) - J. Fletcher Creamer & Son

Type: Resolution **Status:** Filed

File created: 5/22/2012 **In control:** Water Sewer Utility

On agenda: 8/1/2012 **Final action:** 9/19/2012

Title: Dept/ Agency: Water & Sewer Utilities
Action: () Ratifying (X) Authorizing (X) Amending
Type of Service: Change Order/Amend Resolution # 7R12-A(S)090909, #7R12-C092111
Purpose: Execute close out Change Order #2 and #3 to Contract 01-WS2009 Rehabilitation of Water Distribution Mains by increasing the contract by \$460,169.61
Entity Name: J. Fletcher Creamer & Son Inc.
Entity Address: 101 E. Broadway, Hackensack, New Jersey 07601
Contract Amount: \$7,263,560.30
Amended Final Contract Amount: \$7,981,118.33
Funding Source: Department of Water & Sewer Utilities/ARRA Program
Contract Period: Three Hundred Seventy (370) days after issuance of a Notice to Proceed, extended by Three Hundred Two (302) days
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
() Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Additional Information:
Deferred 7R12-a 080112
Deferred 7R12-a 090612

Sponsors:

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
9/19/2012	2	Municipal Council	Adopt	Pass
9/6/2012	1	Municipal Council	Defer	Pass
8/1/2012	2	Municipal Council	Defer	Pass