



Legislation Details (With Text)

File #: 12-1676 **Version:** 1 **Name:** Final Quantities Change Order Adams St.
Type: Resolution **Status:** Filed
File created: 7/26/2012 **In control:** Water Sewer Utility
On agenda: 9/19/2012 **Final action:** 9/19/2012

Title: Dept/ Agency: Water & Sewer Utilities
Action: () Ratifying (X) Authorizing (X) Amending
Type of Service: Change Order/Amend Resolution #7R12-c 052108
Purpose: Final Quantities Change Order to bid Contract #07-WS2006 Reducing Contract by \$142,715.46
Entity Name: National Water Main Cleaning Company
Entity Address: 875 Summer Avenue, Newark, New Jersey, 07104
Contract Amount: \$1,435,246.54
Funding Source: Water/Sewer Utilities Capital budget
Contract Period: July 21, 2008 - January 19, 2009
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
() Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Additional Information:
No financial impact, due to reduction Change Order

Sponsors:

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
9/19/2012	1	Municipal Council	Adopt	Pass

Dept/ Agency: Water & Sewer Utilities
Action: () Ratifying (X) Authorizing (X) Amending
Type of Service: Change Order/Amend Resolution #7R12-c 052108
Purpose: Final Quantities Change Order to bid Contract #07-WS2006 Reducing Contract by \$142,715.46
Entity Name: National Water Main Cleaning Company
Entity Address: 875 Summer Avenue, Newark, New Jersey, 07104
Contract Amount: \$1,435,246.54
Funding Source: Water/Sewer Utilities Capital budget
Contract Period: July 21, 2008 - January 19, 2009
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
() Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Additional Information:
No financial impact, due to reduction Change Order

WHEREAS, Resolution 7R12-c 052108 authorized the award of Contract 07-WS2006 Downstream Infrastructure Improvements to Adams Street and Avenue "A" Drainage System to National Water Main Cleaning Company, 875 Summer Avenue, Newark, New Jersey 07104, in the amount of \$1,577,962.00, in

accordance with the Local Public Contracts Law N.J.S.A. 40A:11-1 et seq; and

WHEREAS, Contract 07-WS2006 was completed with a total of \$142,715.46 to be reduced for unused amounts provided for in the contract; and

WHEREAS, the Department of Water & Sewer Utilities wishes to execute a final quantities Change Order No.1 to Contract 07-WS2006 Downstream Infrastructure Improvements to Adams Street and Avenue "A" Drainage System to National Water Main Cleaning Company, 875 Summer Avenue, Newark, New Jersey 07104, reducing the contract by \$142,715.46, bringing the final contract amount to \$1,435,246.54.

NOW, THEREFORE, BE IT RESOLVED BY THE MUNICIPAL COUNCIL OF THE CITY OF NEWARK, NEW JERSEY, THAT:

1. The Municipal Council hereby authorizes the Mayor and/or his designee, the Acting Director of the Department of Water and Sewer Utilities, on behalf of the City of Newark, to execute final quantities Change Order No.1 to Contract 07-WS2006 Downstream Infrastructure Improvements to Adams Street and Avenue "A" Drainage System with National Water Main Cleaning Company, 875 Summer Avenue, Newark, New Jersey 07104, reducing the contract by \$142,715.46, bringing the final contract amount to \$1,435,246.54.
2. No additional funds are required for this final quantities Change Order No. 1 since this is a reduction Change Order.
3. A fully executed copy of the final quantities Change Order No. 1 shall be filed in the Office of the City Clerk by the Department of Water & Sewer Utilities.
4. A fully executed copy of the final quantities Change Order No. 1 shall be filed with the United States Environmental Protection Agency by the Department of Water & Sewer Utilities.

STATEMENT

This resolution authorizes the Mayor and/or his designee, the Acting Director of the Department of Water and Sewer Utilities, to execute final quantities Change Order No. 1 to Contract 07-WS2006 Downstream Infrastructure Improvements to Adams Street and Avenue "A" Drainage System with National Water Main Cleaning Company, 875 Summer Avenue, Newark, New Jersey 07104, reducing the contract by \$142,715.46, bringing the final contract amount to \$1,435,246.54.