



City of Newark

City Hall
920 Broad Street
Newark, New Jersey 07102

Legislation Details

File #: 12-2087 **Version:** 1 **Name:** Close out Change Order #1 for Contract 06-WS2009

Type: Resolution **Status:** Filed

File created: 10/15/2012 **In control:** Water Sewer Utility

On agenda: 11/20/2012 **Final action:** 12/5/2012

Title: Dept/ Agency: Water and Sewer Utilities
Action: () Ratifying (X) Authorizing (X) Amending
Type of Service: Change Order/Amend Resolution #7R12-a090209
Purpose: Final Quantities Change Order #1 to Contract 06-WS2009 Reducing Contract by \$1,317,984.85
Entity Name: New Hope Pipe Liners, LLC
Entity Address: 859 Willow Grove Street, Hackettstown, New Jersey 07840
Contract Amount: Original Contract Amount: \$5,270,058.00, to be reduced for unused quantities in the amount of \$1,317,984.85, resulting final contract amount of \$3,952,073.15.
Funding Source: Water and Sewer Utilities Capital Budget
Contract Period: Original Contract Period: September 28, 2009 - July 14, 2010 to be extended five (5) days to July 19, 2010.
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
() Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Additional Information:
No financial impact due to reduction change order
No Action Taken, November 20, 2012

Sponsors:

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
12/5/2012	1	Municipal Council	Adopt	Pass
11/20/2012	1	Municipal Council	no action taken	