



City of Newark

City Hall
920 Broad Street
Newark, New Jersey 07102

Legislation Details

File #: 12-2019 **Version:** 1 **Name:** Montana Construction Corp., Inc., - Close out Change Order #1 (Contract #04-WS2009)

Type: Resolution **Status:** Filed

File created: 10/2/2012 **In control:** Water Sewer Utility

On agenda: 12/19/2012 **Final action:** 12/19/2012

Title: Dept/ Agency: Water and Sewer Utilities
Action: ☐ Ratifying ☒ Authorizing ☐ Amending
Type of Service: Change Order/Amend Resolution #7R12-b122110
Purpose: To execute a Contract Close-Out & Final Quantities Change Order No.1
Entity Name: Montana Construction Corp., Inc.
Entity Address: 80 Contant Avenue, Lodi, New Jersey 07644
Contract Amount: Original Contract Amount - \$1,921,111.00, Increased for Additional Work - \$159,495.38, Decreased for unused quantities - \$189,058.02, Net Amount of \$29,562.64 to be Reduced from the Contract Amount, resulting in a Final Contract Amount of \$1,891,548.36.
Funding Source: Water and Sewer Utilities Capital Budget
Contract Period: Two hundred eighty (280) calendar days
Contract Basis: ☒ Bid ☐ State Vendor ☐ Prof. Ser. ☐ EUS
☐ Fair & Open ☐ No Reportable Contributions ☐ RFP ☐ RFQ
☐ Private Sale ☐ Grant ☐ Sub-recipient ☐ n/a
Additional Information:
Final Quantities Change Order and Contract Close-Out reducing the total Contract by \$29,562.64
Invitation: Water & Sewer Utilities Consultant, December 18, 2012

Sponsors:

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
12/19/2012	1	Municipal Council	Adopt	Pass