



# City of Newark

City Hall  
920 Broad Street  
Newark, New Jersey 07102

## Legislation Details

**File #:** 12-2226      **Version:** 1      **Name:** Close out Change Order #1 for Contract 02-WS2009

**Type:** Resolution      **Status:** Filed

**File created:** 11/19/2012      **In control:** Water Sewer Utility

**On agenda:** 12/19/2012      **Final action:** 12/19/2012

**Title:** Dept. / Agency: Water and Sewer Utilities  
Action: ( ) Ratifying (X) Authorizing ( ) Amending  
Type of Service: Change Order/Amend Resolution #7R12-a 091510  
Purpose: Execute Contract Close Out & Final Quantities Change Order #1  
Entity Name: Montana Construction Corp., Inc.  
Entity Address: 80 Contant Avenue, Lodi, New Jersey 07644  
Contract Amount: Increased For Additional Work - \$293,876.04, decreased for unused quantities - \$599,980.22, Net Amount of \$306,104.18 To Be Reduced from the Contract Amount, Resulting Final Contract Amount - \$6,324,670.29  
Funding Source: Water and Sewer Utilities Capital Budget  
Contract Period: 280 calendar days  
Contract Basis: (X) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS  
( ) Fair & Open ( ) No Reportable Contributions ( ) RFP ( ) RFQ  
( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) n/a  
Additional Information:  
Final Quantities Change Order and Contract Close-Out Reducing the total Contract by \$\$306,104.18  
Invitation: Water & Sewer Utilities Consultant, December 18, 2012

### Sponsors:

### Indexes:

### Code sections:

Date	Ver.	Action By	Action	Result
12/19/2012	1	Municipal Council	Adopt	Pass