



Legislation Details

**File #:** 13-2294      **Version:** 1      **Name:** Change Order # 1, Citywide Traffic Calming, Contract # 04-2013

**Type:** Resolution      **Status:** Filed

**File created:** 12/4/2013      **In control:** Engineering

**On agenda:** 1/22/2014      **Final action:** 1/22/2014

**Title:** Dept/ Agency: Engineering  
 Action:  Ratifying    Authorizing    Amending  
 Type of Service: Change Order  
 Purpose: Citywide Traffic Calming Program  
 Entity Name: Granada Construction Corp.  
 Entity Address: 147 Thomas Street, Newark, New Jersey 07114  
 Contract Amount: Increasing Contract Amount by \$31,074.00 from \$272,500.00 to \$303,574.00  
 Funding Source: Capital and Operating Funds  
 Contract Period: July 25, 2013 - July 25, 2014  
 Contract Basis:  Bid    State Vendor    Prof. Ser.    EUS  
 Fair & Open    No Reportable Contributions    RFP    RFQ  
 Private Sale    Grant    Sub-recipient    n/a  
 Additional Information:  
 Amending design to include two (2) additional pedestrian push buttons to activate flashing beacon and an additional 35,400 ft. of striping.  
 Invitation: Director of Engineering, January 22, 2014

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
1/22/2014	1	Municipal Council	Adopted	Pass