



City of Newark

City Hall
920 Broad Street
Newark, New Jersey 07102

Legislation Details

File #:	14-0045	Version:	1	Name:	Change Order #2, Delancy St Design
Type:	Resolution	Status:		Status:	Filed
File created:	1/13/2014	In control:		In control:	Engineering
On agenda:	3/5/2014	Final action:		Final action:	3/5/2014
Title:	<p>Dept/ Agency: Engineering Action: () Ratifying (X) Authorizing (X) Amending Type of Service: Professional Services Contract Purpose: Delancy Street Roadway Improvement, Final Design Project Change Order #2, Contract Amendment for Extension of Time Entity Name: Michael Baker, Jr. Inc. Entity Address: One Gateway Center, Suite 2330, Newark, New Jersey 07102 Contract Amount: Original Contract amount not to exceed \$1,192,837.00 Funding Source: N/A Contract Period: November 1, 2014 Contract Basis: () Bid () State Vendor (x) Prof. Ser. () EUS () Fair & Open (x) No Reportable Contributions () RFP () RFQ () Private Sale () Grant () Sub-recipient () n/a Addition Information: Extending term of contract one (1) additional year, November 2, 2013 to November 1, 2014, at no additional cost to City of Newark. Contract No. 06-2011PS, for the Delancy Street Roadway Improvements, Final Design Project</p>				
Sponsors:	Council of the Whole				
Indexes:					
Code sections:					

Date	Ver.	Action By	Action	Result
3/5/2014	1	Municipal Council	Adopt	Pass