



# City of Newark

City Hall  
920 Broad Street  
Newark, New Jersey 07102

## Legislation Details

**File #:** 15-0795 **Version:** 1 **Name:** Delancy St Design - Change Order # 3  
**Type:** Resolution **Status:** Filed  
**File created:** 4/13/2015 **In control:** Engineering  
**On agenda:** 6/17/2015 **Final action:** 6/17/2015  
**Title:** Dept/ Agency: Engineering  
Action: ( ) Ratifying (X) Authorizing ( X ) Amending  
Type of Service: Professional Services Contract  
Purpose: Delancy Street Roadway Improvements, Final Design Project, Change Order No. 3 to Contract No. 06-2011PS  
Entity Name: Michael Baker Jr., Inc.  
Entity Address: One Gateway Center, Suite 2330, Newark, New Jersey 07102  
Contract Amount: Increased by \$201,515.00 (Change Order Amount) thereby bringing the total amount of this contract to \$1,394,352.00  
Funding Source: NJDOT/FHWA  
Contract Period: Extended to November 1, 2014 to November 1, 2015  
Contract Basis: ( ) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS  
( ) Fair & Open ( ) No Reportable Contributions ( ) RFP ( ) RFQ  
( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) n/a  
Addition Information:  
Original contract-\$1,192,837.00 + Change Order #3 - \$201,515.00= New Contract Total-\$1,394.352.00. Note: Change Orders 1 & 2 extended the dates of completion.  
**Sponsors:** Council of the Whole  
**Indexes:**  
**Code sections:**

Date	Ver.	Action By	Action	Result
6/17/2015	1	Municipal Council	Adopt	Pass