



# City of Newark

City Hall  
920 Broad Street  
Newark, New Jersey 07102

## Legislation Details

**File #:** 18-0299      **Version:** 1      **Name:** Queen Ditch Restoration Project Change Order No. 1 - Rencor Inc.  
**Type:** Resolution      **Status:** Adopted  
**File created:** 2/28/2018      **In control:** Water Sewer Utility  
**On agenda:** 3/21/2018      **Final action:** 3/27/2018

**Title:** Dept/ Agency: Water and Sewer Utilities  
Action: ( ) Ratifying (X) Authorizing ( ) Amending  
Type of Service: Change Order No. 01/Amend Resolution 7R12-e June 21, 2017  
Purpose: Execute Change Order No. 01 for Queen Ditch Restoration Project Contract 04-WS2013  
Entity Name: Rencor Inc.  
Entity Address: 24 Tannery Road, Somerville, New Jersey 08876  
Contract Amount: Original Contract Amount: \$4,502,557.00 unchanged, Increase in contract time by 114 additional calendar days  
Funding Source: Water and Sewer Utilities Capital Budget  
Contract Period: 240 Calendar Days to Final Completion extended by 114 days  
Contract Basis: (X) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS  
(X) Fair & Open ( ) No Reportable Contributions ( ) RFP ( ) RFQ  
( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) N/A  
Additional Information:  
Change Order No. 01 extending completion time by 114 calendar days.

**Sponsors:** John Sharpe James, Eddie Osborne

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
3/27/2018	1	Municipal Council	Adopt	Pass
3/21/2018	1	Municipal Council	No Action Taken	