



Legislation Details

**File #:** 19-0563      **Version:** 1      **Name:** Close out Change Order #2 for Netting Facility Contract 03/05/06-WS2006-Underground Utilities  
**Type:** Resolution      **Status:** Adopted  
**File created:** 3/27/2019      **In control:** Water Sewer Utility  
**On agenda:** 5/1/2019      **Final action:** 5/1/2019

**Title:** Dept/ Agency: Water and Sewer Utilities  
Action:  Ratifying  Authorizing  Amending  
Type of Service: Final Quantities Change Order #2/Amend Resolution 7R12-a adopted October 9, 2016 and 7R12-b adopted May 23, 2018  
Purpose: Execute contract close out Change Order #2 for Netting Facility at Delavan Avenue, Fourth Avenue and Roanoke Avenue under Contract 03/05/06-WS2006  
Entity Name: Underground Utilities Corporation  
Entity Address: 711 Commerce Road, Linden, New Jersey 07036  
Contract Amount: Not to exceed \$4,562,728.16  
Funding Source: Department of Water and Sewer Utilities Capital Budget  
Contract Period: Time of completion 603 days  
Contract Basis:  Bid  State Vendor  Prof. Ser.  EUS  
 Fair & Open  No Reportable Contributions  RFP  RFQ  
 Private Sale  Grant  Sub-recipient  N/A  
Additional Information:  
Original Resolution 7R12-a adopted on October 2016, awarded the contract in an amount not to exceed \$4,448,080.00 for a period of 450 calendar days from the Notice to Proceed.  
Change Order #1 Resolution 7R12-b adopted on May 23, 2018 increased the contract period by 153 calendar days for a completion period of 603 calendar days with no change in contract amount.  
Change Order #2 will increase the original contract amount by \$114,648.16 for a total contract amount not to exceed \$4,562,728.16.

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
5/1/2019	1	Municipal Council	Adopt	Pass