



## Legislation Details (With Text)

**File #:** 09-1155      **Version:** 1      **Name:**

**Type:** Resolution      **Status:** Adopted

**File created:** 7/30/2009      **In control:** Engineering

**On agenda:** 9/2/2009      **Final action:** 9/2/2009

**Title:** Dept/ Agency: Engineering  
Action: ( ) Ratifying (X) Authorizing (X) Amending  
Type of Service: Change Order/Amend Resolutions #7R-x 080107 and 7R4-e 091708  
Purpose: Additional compensation and extension of contract period for project known as Broad Street Streetscape-Phase II  
Entity Name: Berto Construction, Inc.  
Entity Address: 625 Leesville Avenue, Rahway, NJ 07065  
Original Contract Amount (Resolution #7R-x 080107): \$3,394,057.43  
Change Order #1 (Resolution #7R4-e 091708): \$477,724.90  
Change Order #2: \$693,766.94  
Total Contract Amount: \$4,565,549.27  
Funding Source: City of Newark Budget/Department of Engineering  
Contract Period: Contract period extended to September 30, 2009  
Contract Basis: (X) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS  
( ) Fair & Open ( ) Non-Fair & Open ( ) RFP ( ) RFQ ( ) Private Sale  
( ) Grant ( ) Sub-recipient ( ) n/a  
Additional Information: N/A

### Sponsors:

### Indexes:

### Code sections:

Date	Ver.	Action By	Action	Result
9/2/2009	1	Municipal Council	Adopt	Pass

**Dept/ Agency:** Engineering  
**Action:** ( ) Ratifying (X) Authorizing (X) Amending  
**Type of Service:** Change Order/Amend Resolutions #7R-x 080107 and 7R4-e 091708  
**Purpose:** Additional compensation and extension of contract period for project known as Broad Street Streetscape-Phase II  
**Entity Name:** Berto Construction, Inc.  
**Entity Address:** 625 Leesville Avenue, Rahway, NJ 07065  
**Original Contract Amount (Resolution #7R-x 080107):** \$3,394,057.43  
**Change Order #1 (Resolution #7R4-e 091708):** \$477,724.90  
**Change Order #2:** \$693,766.94  
**Total Contract Amount:** \$4,565,549.27  
**Funding Source:** City of Newark Budget/Department of Engineering  
**Contract Period:** Contract period extended to September 30, 2009  
**Contract Basis:** (X) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS  
( ) Fair & Open ( ) Non-Fair & Open ( ) RFP ( ) RFQ ( ) Private Sale  
( ) Grant ( ) Sub-recipient ( ) n/a  
**Additional Information:** N/A