



Legislation Details

File #: 20-0698 **Version:** 1 **Name:** Change Order #1 - Rehabilitation of Water Mains Contract 11-WS2011 - Mainlining America LLC

Type: Resolution **Status:** Adopted

File created: 6/15/2020 **In control:** Water Sewer Utility

On agenda: 6/24/2020 **Final action:** 6/24/2020

Title: Dept/ Agency: Water and Sewer Utilities
Action: () Ratifying (X) Authorizing (X) Amending
Type of Service: Change Order #1 /Amend Resolution 7R12-c adopted on December 2, 2015
Purpose: To execute Change Order #1 for Rehabilitation of Water Mains Contract 11-WS2011.
Entity Name: Mainlining America, LLC
Entity Address: 555 Pound Road, Elma, New York 14059
Contract Amount: Not to exceed \$14,382,403.58
Funding Source: Water and Sewer Utilities Capital Budget/NW041-13W-13WAO-94710-B2013
Contract Period: 730 days from a Notice to Proceed
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
(X) Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () N/A
Additional Information:
Original Resolution 7R12-c adopted on December 2, 2015 awarded a contract in an amount not to exceed \$13,733,451.50.
Change Order #1 will increase the original contract amount by \$648,952.08 for a total contract amount not to exceed \$14,382,403.58.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
6/24/2020	1	Municipal Council	Adopt	Pass