



City of Newark

City Hall
920 Broad Street
Newark, New Jersey 07102

Legislation Details

File #: 20-0701 **Version:** 1 **Name:** Change Order #1 - Phase-3(A) Lead Service Line Replacement Contract 17-WS2020 - Roman E&G Corp.
Type: Resolution **Status:** Adopted
File created: 6/15/2020 **In control:** Water Sewer Utility
On agenda: 6/24/2020 **Final action:** 6/24/2020

Title: Dept/ Agency: Water and Sewer Utilities
Action: () Ratifying (X) Authorizing (X) Amending
Type of Service: Change Order #1/Amend Resolution 7R12-a(S) adopted on December 10, 2019
Purpose: To execute Change Order #1 for Phase-3(A) Lead Service Line Replacement Contract 17-WS2020.
Entity Name: Roman E&G Corporation
Entity Address: 14 Ogden Street, Newark, New Jersey 07104
Contract Amount: Not to exceed \$40,000,000.00
Funding Source: Water and Sewer Utilities Capital Budget/NW041-19W-19W00-94710-B2019
Contract Period: 280 calendar days
Contract Basis: () Bid () State Vendor () Prof. Ser. () EUS
() Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient (X) N/A Emergency Declaration
Additional Information:
Original Resolution 7R12-a(S) adopted on December 10, 2019 awarded a contract in an amount not to exceed \$38,984,900.00.
Change Order #1 will increase the original contract amount by \$1,015,100.00 for a total contract amount not to exceed \$40,000,000.00 with no change in the contract completion time.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
6/24/2020	1	Municipal Council	Adopt	Pass