



Legislation Details (With Text)

File #: 20-0750 **Version:** 1 **Name:** Change Order #1 Corrosion Control Pipe Loop Rig Testing
Type: Resolution **Status:** Adopted
File created: 6/23/2020 **In control:** Water Sewer Utility
On agenda: 8/5/2020 **Final action:** 8/5/2020
Title: Dept/ Agency: Water and Sewer Utilities
Action: () Ratifying (X) Authorizing (X) Amending
Type of Service: Change Order/Amend Resolution 7R12-a adopted on July 10, 2019
Purpose: Corrosion Control Pipe Loop Rig Testing- Contract # 19-WS2019
Entity Name: Agra Environmental Service, Inc.
Entity Address: 90 ½ West Blackwell Street, Dover, New Jersey 07801
Contract Amount: Not to exceed \$124,500.00
Funding Source: 2019 Budget/Department of Water and Sewer Utilities/NW037-750-7502-72250-B2019
Contract Period: One (1) year from the date of the issuance of the Notice to Proceed, extended by an additional 365 calendar days
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
() Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Additional Information:
Original Resolution 7R12- a adopted July 10, 2019 awarded a contract in an amount not to exceed \$124,500.00, for a period of one (1) year from the date of the issuance of the Notice to Proceed.
Change Order #1 will extend the completion time by 365 calendar days.
Sponsors: Council of the Whole
Indexes:
Code sections:

Date	Ver.	Action By	Action	Result
8/5/2020	1	Municipal Council	Adopt	Pass

Dept/ Agency: Water and Sewer Utilities
Action: () Ratifying (X) Authorizing (X) Amending
Type of Service: Change Order/Amend Resolution 7R12-a adopted on July 10, 2019
Purpose: Corrosion Control Pipe Loop Rig Testing- Contract # 19-WS2019
Entity Name: Agra Environmental Service, Inc.
Entity Address: 90 ½ West Blackwell Street, Dover, New Jersey 07801
Contract Amount: Not to exceed \$124,500.00
Funding Source: 2019 Budget/Department of Water and Sewer Utilities/NW037-750-7502-72250-B2019
Contract Period: One (1) year from the date of the issuance of the Notice to Proceed, extended by an additional 365 calendar days
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
() Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Additional Information:
Original Resolution 7R12- a adopted July 10, 2019 awarded a contract in an amount not to exceed \$124,500.00, for a period of one (1) year from the date of the issuance of the Notice to Proceed.

Change Order #1 will extend the completion time by 365 calendar days.

WHEREAS, Resolution 7R12-a, dated July 10, 2019, authorized the award of Contract 19-WS2019 to, Agra Environmental Service Inc., 90 ½ West Blackwell Street, Dover, New Jersey 07801, in a contract amount not to exceed \$124,500.00, in accordance with the Local Public Contracts Law, N.J.S.A. 40A:11-1 et seq.; and

WHEREAS, during the course of the Project, unforeseen conditions were encountered which caused delays stemming from the COVID-19 global pandemic and Public Health Emergency. These delays are requiring an additional 365 calendar days to complete the Project; and

WHEREAS, Contract # 19-WS2019, is to be amended with no change in the contract amount, and 365 calendar days to be added to the contract completion time; and

WHEREAS, the Department of Water and Sewer Utilities, wishes to execute Change Order #1 to Contract 19-WS2019 Corrosion Control Pipe Loop Rig Testing, 90 ½ West Blackwell Street, Dover, New Jersey 07801 with no change in the contract amount, and extending the contract completion time by 365 calendar days; and

WHEREAS, the Municipal Council, adopted the Contractor Pay-to-Play Reform Ordinance, R.O. 2:4-22C, which forbids the award of a contract of a Business Entity, as defined therein, which has made or solicited political contributions to Newark Municipal Candidates, office holders having ultimate responsibility for the award of a contract; candidate committees of the aforementioned candidates, and political or political party committees of the City of Newark or County of Essex and continuing political committees or political action committees regularly engaged in the support of the City of Newark Municipal or County of Essex elections and certain other political party or candidate committees, in excess of certain thresholds.

NOW, THEREFORE, BE IT RESOLVED BY THE MUNICIPAL COUNCIL OF THE CITY OF NEWARK, NEW JERSEY, THAT:

1. The Municipal Council hereby authorizes the Mayor and/or his designee, the Director of the Department of Water and Sewer Utilities, to execute Change Order #1 to Contract 19-WS2019, Corrosion Control Pipe Loop Rig Testing, 90 ½ West Blackwell Street, Dover, New Jersey 07801 with no change in the contract amount, and extend the contract completion time by 365 calendar days.
2. No additional funds are required for this Change Order #1.
3. A fully executed copy of the Change Order #1 shall be filed in the Office of the City Clerk by the Director of the Department of Water and Sewer Utilities.
4. This contract was solicited and awarded pursuant to the Fair and Open Procedures in accordance with the State Pay-to-Play Law (N.J.S.A. 19:44A-20.5), and pursuant to the provisions of the Local Public Contracts Law, N.J.S.A. 40A:11-5(1)(a)(i), and is in compliance with the City's Contractor Pay-to-Play Reform Ordinance, R.O. 2:4-22C.
5. If required by State Law, the City Clerk shall provide the appropriate notice of the award of this contract to the State Comptroller no later than twenty (20) business days following such

award, in accordance with N.J.S.A. 52:15C-10 and the Notice of the Office of the State Comptroller dated May 7, 2008.

STATEMENT

Resolution authorizing the Mayor and/or his designee, the Director of the Department of Water and Sewer Utilities, to execute Change Order #1 to Contract # 19-WS2019 Corrosion Control Pipe Loop Rig Testing 90 ½ West Blackwell Street, Dover, New Jersey 07801, with no change in the contract amount, and extending contract completion time by 365 calendar days.