



## Legislation Details

<b>File #:</b>	20-0890	<b>Version:</b>	1	<b>Name:</b>	Resolution: Change Order #1/Amendment to Contract 03-2015PS, for Broad Street at South Street, Tichenor Street and Lincoln Park Pedestrian Safety Project, Construction Management and Inspection Services
<b>Type:</b>	Resolution	<b>Status:</b>			Adopted
<b>File created:</b>	7/22/2020	<b>In control:</b>			Engineering
<b>On agenda:</b>	10/7/2020	<b>Final action:</b>			10/7/2020
<b>Title:</b>	<p>Dept/ Agency: Engineering Action: (X) Ratifying (X) Authorizing (X) Amending Type of Service: Change Order #1/Amend Resolution Purpose: To amend Contract 03-2015PS, Construction Management and Inspection Services for Broad Street at South Street, Tichenor Street and Lincoln Park Local Safety Program. Entity Name: KS Engineers, P.C. Entity Address: 494 Broad Street, 4th Floor, Newark, New Jersey 07102 Contract Amount: Not to exceed \$157,736.00 Funding Source: FHWA/NJDOT Contract Period: Extended by 283 calendar days, for a new substantial completion date of July 31, 2020, and a final completion date of May 10, 2021 Contract Basis: ( ) Bid ( ) State Vendor (X) Prof. Ser. ( ) EUS (X) Fair &amp; Open ( ) No Reportable Contributions ( ) RFP ( ) RFQ ( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) n/a Additional Information: Original Resolution 7R4-a adopted on October 15, 2015 authorized Contract 03-2015PS for a contract amount not to exceed \$157,736.00 for a period of 365 consecutive calendar days from the issuance of a formal Notice to Proceed - dated July 31, 2017.</p> <p>Change Order #1/Amendment will extend the period by 283 calendar days, for a new substantial completion date of July 31, 2020, and final completion date of May 10, 2021, pursuant to the provisions of the Local Public Contracts Law, N.J.S.A. 40A:11-15(9).</p>				
<b>Sponsors:</b>	Council of the Whole				
<b>Indexes:</b>					
<b>Code sections:</b>					

Date	Ver.	Action By	Action	Result
10/7/2020	1	Municipal Council	Adopt	Pass