



Legislation Details

File #:	20-1026	Version:	1	Name:	Change Order #1 - Pequannock Watershed Dams/Reservoir Security Improvements Phase 1 - Millennium Communications Group, Inc.
Type:	Resolution	Status:			Adopted
File created:	8/21/2020	In control:			Water Sewer Utility
On agenda:	10/7/2020	Final action:			10/7/2020
Title:	<p>Dept/ Agency: Water and Sewer Utilities Action: () Ratifying (X) Authorizing (X) Amending Type of Service: Change Order #1/Amend Resolution 7R12-a(AS) adopted on September 5, 2019 Purpose: Pequannock Watershed Dams/Reservoir Security Improvements - Phase 1 Contract 18-WS2018 Entity Name: Millennium Communications Group, Inc. Entity Address: 11 Melanie Lane, Unit 13, East Hanover, New Jersey 07936 Contract Amount: Not to exceed \$1,948,168.78 Funding Source: 2006 Budget/Department of Water and Sewer Utilities/NW041-W06-06S20-94710-B2006 Contract Period: Sixty (60) calendar days for base bid items and 120 calendar days for supplemental bid items, from the date of issuance of a Notice to Proceed, extended to 535 calendar days from the date of issuance of a Notice to Proceed Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS (X) Fair & Open () No Reportable Contributions () RFP () RFQ () Private Sale () Grant () Sub-recipient () n/a Additional Information: Original Resolution 7R12-a(AS) adopted September 5, 2019 awarded a contract in an amount not to exceed \$1,948,168.78, for a period of sixty (60) calendar days for base bid items and 120 calendar days for supplemental bid items, from the date of the issuance of a Notice to Proceed. Change Order #1 will extend the completion time to 535 calendar days from issuance of a Notice to Proceed, with an end date of February 28, 2021.</p>				
Sponsors:	Council of the Whole				
Indexes:					
Code sections:					

Date	Ver.	Action By	Action	Result
10/7/2020	1	Municipal Council	Adopt	Pass