



## Legislation Details

**File #:** 21-1507      **Version:** 1      **Name:** Resolution: Millennium Communications Group, Inc. - C.O. #3 Pequannock Dams/Watershed Reservoir Security Improvements

**Type:** Resolution      **Status:** Adopted

**File created:** 10/12/2021      **In control:** Water Sewer Utility

**On agenda:** 12/1/2021      **Final action:** 12/1/2021

**Title:** Dept/ Agency: Water and Sewer Utilities  
Action: (X) Ratifying (X) Authorizing X Amending  
Type of Service: Change Order #3/Amend Resolution 7R12-a(AS) adopted on September 5, 2019 and 7R12-b adopted on October 7, 2020 and 7R12-b adopted on June 2, 2021  
Purpose: Pequannock Watershed Dams/Reservoir Security Improvements - Phase 1 Contract 18-WS2018.  
Entity Name: Millennium Communications Group, Inc.  
Entity Address: 11 Melanie Lane, Unit 13, East Hanover, New Jersey 07936  
Contract Amount: Not to exceed \$1,948,168.78  
Funding Source: 2006 Budget/Department of Water and Sewer Capital Budget/NW041-W06-06S20-94710-B2006  
Contract Period: 715 calendar days from the date of an issuance of a written Notice to Proceed  
Contract Basis: (X) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS  
(X) Fair & Open ( ) No Reportable Contributions ( ) RFP ( ) RFQ  
( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) n/a  
Additional Information:  
Original Resolution 7R12-a(AS) adopted on September 5, 2019 awarded a contract in an amount not to exceed \$1,948,168.78, for a period of sixty (60) calendar days for base bid items and one hundred twenty (120) calendar days for supplemental bid items, from the date of the issuance of a written Notice to Proceed.  
  
Resolution 7R12-b adopted on October 7, 2020 - Change Order #1 extended the completion time to five hundred thirty-five (535) calendar days from the issuance of a written Notice to Proceed, with an end date of December 4, 2020.  
  
Resolution 7R12-b adopted on June 2, 2021 - Change Order #2 extended the completion time to seven hundred fifteen (715) days from issuance of a written Notice to Proceed, with an end date of August 27, 2021.  
  
Change Order #3 will make changes to the contract specifications at no extra cost and no change in the contract time period.

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
12/1/2021	1	Municipal Council	Adopt	Pass