



# City of Newark

City Hall  
920 Broad Street  
Newark, New Jersey 07102

## Legislation Details

**File #:** 21-1799      **Version:** 1      **Name:** Resolution: Roman E&G Corporation - Close out Change Order# 2 for Contract 17-WS2020

**Type:** Resolution      **Status:** Adopted

**File created:** 12/2/2021      **In control:** Water Sewer Utility

**On agenda:** 1/20/2022      **Final action:** 1/20/2022

**Title:** Dept/ Agency: Water and Sewer Utilities  
Action: (X) Ratifying (X) Authorizing (X) Amending  
Type of Service: Final Quantities Change Order #2/Amend Resolution #7R12-a(S) adopted on December 10, 2019 and 7R12-e adopted on June 24, 2020  
Purpose: To execute Contract Close out Change Order #2 for Phase-3(A) Lead Service Line Replacement Contract 17-WS2020.  
Entity Name: Roman E&G Corporation  
Entity Address: 14 Ogden Street, Newark, New Jersey 07104  
Contract Amount: Not to exceed \$39,998,118.10  
Funding Source: 2019 Budget/Water and Sewer Utilities Capital Budget/NW041-19W-19W00-94710-B2019  
Contract Period: 779 calendar days from the date of the written Notice to Proceed to final completion  
Contract Basis: (X) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS  
(X) Fair & Open ( ) No Reportable Contributions ( ) RFP ( ) RFQ  
( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) n/a  
Additional Information:  
Resolution 7R12-a(S) adopted on December 10, 2019 authorized a contract in the amount of \$38,984,900.00 for a period of 280 calendar days from the date of the written Notice to Proceed.  
  
Resolution 7R12-e adopted on June 24, 2020 authorized a Change Order #1, which increased the contract amount by \$1,015,100.00 for a total contract amount not to exceed \$40,000,000.00.  
  
Contract Close out Change Order #2 will reduce the contract amount by \$1,881.90 for a new total contract amount not to exceed \$39,998,118.10 and increase the contract period by 499 calendar days for a new completion period of 779 calendar days from the date of the written Notice to Proceed to final completion.

**Sponsors:** Council of the Whole

### Indexes:

### Code sections:

Date	Ver.	Action By	Action	Result
1/20/2022	1	Municipal Council	Adopt	Pass