



## Legislation Details (With Text)

**File #:** 22-0810      **Version:** 1      **Name:** Resolution: Extension Request form Entity - Construction of the Local Freight Impact Fund-19 - Doremus Avenue Port Newark Connect

**Type:** Resolution      **Status:** Adopted

**File created:** 5/31/2022      **In control:** Engineering

**On agenda:** 6/21/2022      **Final action:** 6/21/2022

**Title:** Dept./Agency: Engineering  
Action: ☐ Ratifying ☒ Authorizing ☐ Amending  
Type of Service: Extension Request from Entity  
Purpose: Construction of the Local Freight Impact Fund-19 - Doremus Avenue Port Newark Connect.  
Entity Name: New Jersey Department of Transportation (NJDOT)  
Entity Address: P.O. Box 600, Trenton, New Jersey  
Contract Amount: \$1,648,513.00  
Funding Source: New Jersey Department of Transportation (NJDOT)  
Contract Period: Fiscal Year 2019  
Contract Basis: ☐ Bid ☐ State Vendor ☐ Prof. Ser. ☐ EUS  
☐ Fair & Open ☐ No Reportable Contributions ☐ RFP ☐ RFQ  
☐ Private Sale ☒ Grant ☐ Sub-recipient ☐ n/a  
Additional Information:  
To request an extension from NJDOT to allow the City of Newark to bid and award a contract, extending the deadline from July 18, 2022 to January 18, 2023.

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
6/21/2022	1	Municipal Council	Adopt	Pass

**Dept./Agency:** Engineering  
**Action:** ☐ Ratifying ☒ Authorizing ☐ Amending  
**Type of Service:** Extension Request from Entity  
**Purpose:** Construction of the Local Freight Impact Fund-19 - Doremus Avenue Port Newark Connect.  
**Entity Name:** New Jersey Department of Transportation (NJDOT)  
**Entity Address:** P.O. Box 600, Trenton, New Jersey  
**Contract Amount:** \$1,648,513.00  
**Funding Source:** New Jersey Department of Transportation (NJDOT)  
**Contract Period:** Fiscal Year 2019  
**Contract Basis:** ☐ Bid ☐ State Vendor ☐ Prof. Ser. ☐ EUS  
☐ Fair & Open ☐ No Reportable Contributions ☐ RFP ☐ RFQ  
☐ Private Sale ☒ Grant ☐ Sub-recipient ☐ n/a  
**Additional Information:**  
To request an extension from NJDOT to allow the City of Newark to bid and award a contract, extending the deadline from July 18, 2022 to January 18, 2023.

**WHEREAS,** the State of New Jersey Department of Transportation ("NJDOT") State Aid to

Counties and Municipalities, Local Freight Impact Fund (LFIF-19) provides grant funding for the improvement and construction of local, municipal, and county road and bridge projects; and

**WHEREAS**, on January 9, 2019, the Director of the Department of Engineering, on behalf of the City of Newark (the "City"), submitted LFIF-2019-Doremus Avenue Port Newark Connect-00042 application electronically to NJDOT requesting grant funding; and

**WHEREAS**, on February 13, 2019, the Municipal Council adopted Resolution 7R3-a(S) ratifying and authorizing the Director of the Department of Engineering to apply for, accept, and enter into grant documents for a grant award for LFIF-2019-Doremus Avenue Port Newark Connect-00042, NJDOT; and

**WHEREAS**, on July 18, 2019, NJDOT announced that the City was selected to receive a grant award in the amount of One Million Six Hundred Forty-Eight Thousand Five Hundred Thirteen Dollars and Zero Cents (\$1,648,513.00), for the construction of LFIF-2019-Doremus Avenue Port Newark Connect-00042 (hereinafter the "Project"); and

**WHEREAS**, NJDOT requires the City to bid and award the contract for construction of the Project, within thirty-six (36) months of the announcement of the receipt of a grant award, which falls on July 18, 2022; and

**WHEREAS**, due to COVID-19 related restrictions, limited staff and NJDOT concerns that certain sidewalks of the Project are in close proximity of railroad tracks, the City was unable to timely secure the required permits necessary to go forward with the procurement process, resulting in delay of the bid and award of the contract for the Project, on or before the July 18, 2022 deadline; and

**WHEREAS**, due to the delays in the permitting process, the City wishes to request from NJDOT, by Extension Justification Request Letter (attached hereto), extension of the deadline from July 18, 2022 to January 18, 2023, to allow the City to bid and award a contract for this Project.

**NOW, THEREFORE, BE IT RESOLVED BY THE MUNICIPAL COUNCIL OF THE CITY OF NEWARK, NEW JERSEY, THAT:**

1. The Mayor of the City of Newark and/or his designee, the Director of the Department of Engineering are authorized to request an extension of the deadline from New Jersey Department of Transportation (NJDOT), from July 18, 2022 to January 18, 2023, to allow the City to bid and award a contract for construction of LFIF-2019-Doremus Avenue Port Newark Connect-00042 project.

2. All other terms and conditions of the grant award from the NJDOT of LFIF-2019-Doremus Avenue Port Newark Connect-00042 project shall remain in force and effect until the contract is completed.

### **STATEMENT**

This Resolution authorizes the Mayor of the City of Newark and/or his designee, the Director of the Department of Engineering to request an extension of the deadline from New Jersey Department of Transportation (NJDOT), from July 18, 2022 to January 18, 2023, to allow the City of Newark to bid and award a contract for construction of LFIF-2019-Doremus Avenue Port Newark

Connect-00042 project. No municipal funds are required.