



Legislation Details

| | | | | | |
|----------------------|---|----------------------|---|----------------------|--|
| File #: | 22-0730 | Version: | 1 | Name: | Closeout C.O.#2 Contract 32-WS2023 - Roman E&G |
| Type: | Resolution | Status: | | Status: | Adopted |
| File created: | 5/16/2022 | In control: | | In control: | Water Sewer Utility |
| On agenda: | 8/3/2022 | Final action: | | Final action: | 8/3/2022 |
| Title: | <p>Dept/ Agency: Water and Sewer Utilities Action: (X) Ratifying (X) Authorizing (X) Amending Type of Service: Final Quantities Change Order #2/Amend Resolution# 7R12-d (S/AS) adopted on March 10, 2020 and 7R12-e(AS) adopted on December 29,2020 Purpose: To execute Contract Close Out Change Order #2 for Phase-8(A) Lead Service Line Replacement Contract 32-WS2023. Entity Name: Roman E&G Corporation Entity Address: 14 Ogden Street, Newark, New Jersey 07104 Contract Amount: Not to exceed \$7,085,678.54 Funding Source: Capital Budget/Department of Water and Sewer Utilities Contract Period: 536 calendar days from the date of the written Notice to Proceed to final completion Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS (X) Fair & Open () No Reportable Contributions () RFP () RFQ () Private Sale () Grant () Sub-recipient () n/a Additional Information: Resolution 7R12-d(S/AS) adopted on March 10, 2020 awarded a contract in an amount not to exceed \$5,905,490.00 for a period of 280 calendar days to final completion from the date of the written Notice to Proceed.</p> <p>Resolution 7R12-e(AS) adopted on December 29, 2020 authorized Change Order #1, which increase the original contract amount by \$1,180,200.00 for a new total contract amount not to exceed \$7,085,690.00, with no change to the contract completion period.</p> <p>Contract Close out Change Order #2 will reduce the contract amount by \$11.46 for a new total contract amount not to exceed \$7,085,678.54 and increase the contract period by 256 calendar days for a new completion period of 536 calendar days from the date of the written Notice to Proceed to final completion.</p> | | | | |

Sponsors:

Indexes:

Code sections:

| Date | Ver. | Action By | Action | Result |
|----------|------|-------------------|--------|--------|
| 8/3/2022 | 1 | Municipal Council | Adopt | Pass |