



Legislation Details

File #: 22-0731 **Version:** 1 **Name:** Resolution: Close-out C.O.#2 Contract 35-WS2024 - Roman E&G Corporation
Type: Resolution **Status:** Adopted
File created: 5/16/2022 **In control:** Water Sewer Utility
On agenda: 8/3/2022 **Final action:** 8/3/2022

Title: Dept/ Agency: Water and Sewer Utilities
Action: (X) Ratifying (X) Authorizing (X) Amending
Type of Service: Final Quantities Change Order #2/Amend Resolution# 7R12-e(AS) adopted on March 24, 2020 and 7R12-f(AS) adopted on December 29, 2020
Purpose: To execute Contract Close-out Change Order #2 for Phase-9(A) Lead Service Line Replacement Contract 35-WS2024.
Entity Name: Roman E&G Corporation
Entity Address: 14 Ogden Street, Newark, New Jersey 07104
Contract Amount: Not to exceed \$6,663,948.93
Funding Source: Capital Budget/Department of Water and Sewer Utilities
Contract Period: 536 calendar days from the date of the written Notice to Proceed to final completion
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
(X) Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Additional Information:
Resolution 7R12-e(AS) adopted on March 24, 2020 awarded a contract in an amount not to exceed \$5,875,490.00 for a period of 280 calendar days to final completion from the date of the written Notice to Proceed.

Resolution 7R12-f(AS) adopted on December 29, 2020 authorized Change Order #1, which increase the original contract by \$788,460.00 for a new total contract amount not to exceed \$6,663,950.00, with no change to the contract completion period.

Contract Close-out Change Order #2 will reduce the contract amount by \$1.07 for a new total contract amount not to exceed \$6,663,948.93 and increase the contract period by 256 calendar days for a new completion period of 536 calendar days from the date of the written Notice to Proceed to final completion.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
8/3/2022	1	Municipal Council	Adopt	Pass