



Legislation Details

File #: 22-0618 **Version:** 1 **Name:** Resolution: Change Order #1 - Underground Utilities- Contract# 42-WS2025
Type: Resolution **Status:** Adopted
File created: 4/21/2022 **In control:** Water Sewer Utility
On agenda: 8/3/2022 **Final action:** 8/3/2022

Title: Dept/ Agency: Water and Sewer Utilities
Action: (X) Ratifying (X) Authorizing (X) Amending
Type of Service: Change Order #1/Amend Resolution 7R12-c adopted on May 19, 2021
Purpose: To execute Change Order #1 for Phase-10(E) Lead Service Line Replacement, Contract 42-WS2025.
Entity Name: Underground Utilities Corporation
Entity Address: 711 Commerce Road, Linden, New Jersey 07036
Contract Amount: Not to exceed \$4,396,300.00
Funding Source: Water and Sewer Utility Capital Budget/NW041-18W-18W00-94710-B2018
Contract Period: 335 calendar days to final completion from the date of a written Notice to Proceed
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
(X) Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Additional Information:
Resolution 7R12-c, adopted on May 19, 2021, awarded a contract in an amount not exceed \$3,996,300.00 for a period of 210 calendar days from the date of a written Notice to Proceed.

Change Order #1 will increase the contract amount by \$400,000.00 for a total contract amount not to exceed \$4,396,300.00, which will extend the contract period by (125) calendar days for a total contract period of (335) calendar days from the date of a written Notice to Proceed.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
8/3/2022	1	Municipal Council	Adopt	Pass