



City of Newark

City Hall
920 Broad Street
Newark, New Jersey 07102

Legislation Details

File #: 22-1722 **Version:** 1 **Name:** Change Order# 1 -Contract 04-WS2020 - Montana
Type: Resolution **Status:** Adopted
File created: 11/22/2022 **In control:** Water Sewer Utility
On agenda: 12/21/2022 **Final action:** 12/21/2022

Title: Dept/ Agency: Water and Sewer Utilities
Action: (X) Ratifying (X) Authorizing (X) Amending
Type of Service: Change Order #1/Amend Resolution 7R12-b adopted on December 29, 2020
Purpose: To execute Contract Change Order #1 Repair of Water Mains and Service Leaks and Disconnection of Water Services - Contract 04-WS2020.
Entity Name: Montana Construction Corp., Inc.
Entity Address: 80 Contant Avenue, Lodi, New Jersey 07644
Contract Amount: Not to exceed \$3,876,860.00
Funding Source: Capital Budget/Department of Water and Sewer Utilities Utilities/NW037-750-7505-71960-B2022
Contract Period: 730 calendar days from the date of a written Notice to Proceed to final completion
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
(X) Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Additional Information:
Resolution 7R12-b adopted on December 29, 2020 awarded a contract in an amount not to exceed \$3,626,860.00 for a period of 730 calendar days from the date of the written Notice to Proceed.

Change Order #1 will increase the contract amount by \$250,000.00 for a new total contract amount not to exceed \$3,876,860.00, with no extension to the contract period of 730 calendar days from the date of the written Notice to Proceed to final completion.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
12/21/2022	1	Municipal Council	Adopt	Pass