



## Legislation Details

**File #:** 23-0001      **Version:** 1      **Name:** Resolution: Closeout Change Order #2 - Contract# 42-WS2025 - Underground Utilities Corporation  
**Type:** Resolution      **Status:** Adopted  
**File created:** 12/31/2022      **In control:** Water Sewer Utility  
**On agenda:** 2/15/2023      **Final action:** 2/15/2023

**Title:** Dept/ Agency: Water and Sewer Utilities  
Action: (X) Ratifying (X) Authorizing (X) Amending  
Type of Service: Change Order #2/Amend Resolution 7R12-c adopted on May 19, 2021 and 7R12-b adopted on August 3, 2022  
Purpose: To execute Contract Close-out Change Order #2 for Phase-10(E) Lead Service Line Replacement, Contract 42-WS2025.  
Entity Name: Underground Utilities Corporation  
Entity Address: 711 Commerce Road, Linden, New Jersey 07036  
Contract Amount: Not to exceed \$4,977,196.44  
Funding Source: 2018 Water and Sewer Utility Capital Budget/NW041-18W-18W00-94710-B2018  
Contract Period: 588 calendar days to final completion from the date of a written Notice to Proceed  
Contract Basis: (X) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS  
(X) Fair & Open ( ) No Reportable Contributions ( ) RFP ( ) RFQ  
( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) n/a  
Additional Information:  
Resolution 7R12-c, adopted on May 19, 2021, awarded a contract in an amount not exceed \$3,996,300.00 for a period of 210 calendar days to final completion from the date of issuance of a written Notice to Proceed.  
  
Resolution 7R12-b, adopted on August 3, 2022, authorized Change Order #1, which increased the contract amount by \$400,000.00 for a total contract amount not to exceed \$4,396,300.00 and increased the contract period by 125 calendar days for new completion contract period of 335 calendar days from the date of a written Notice to Proceed.  
  
Contract Close-out Change Order #2 will increase the contract amount by \$580,896.44 for a contract amount not to exceed \$4,977,196.44 and increase the contract period by 253 calendar days for a new completion period of 588 calendar days from the date of the written Notice to Proceed to final completion.

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
2/15/2023	1	Municipal Council	Adopt	Pass