



# City of Newark

City Hall  
920 Broad Street  
Newark, New Jersey 07102

## Legislation Details

**File #:** 23-0116      **Version:** 1      **Name:** Resolution: Closeout Change Order #2 - Contract# 15-WS2017 - Montana Construction Corporation, Inc.,

**Type:** Resolution      **Status:** Adopted

**File created:** 1/18/2023      **In control:** Water Sewer Utility

**On agenda:** 2/15/2023      **Final action:** 2/15/2023

**Title:** Dept/ Agency: Water and Sewer Utilities  
Action: (X) Ratifying (X) Authorizing (X) Amending  
Type of Service: Final Quantities Change Order #1/Amend Resolution 7R12-b(AS) adopted on October 6, 2021  
Purpose: To execute Contract Close-out Change Order #1 Phase-2 Sewer Cleaning and Rehabilitation-Contract 15-WS2017.  
Entity Name: Montana Construction Corporation, Inc.  
Entity Address: 80 Contant Avenue, Lodi, New Jersey 07644  
Contract Amount: Not to exceed \$2,625,796.79  
Funding Source: 2011 Budget/Department of Water and Sewer Utilities/Business Unit: NW044, Dept. 11G, Div./Proj. 11SAO, Activity A, Account #94710, Budget Ref. B2011  
Contract Period: 320 calendar days from the date of the written Notice to Proceed to final completion  
Contract Basis: (X) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS  
(X) Fair & Open ( ) No Reportable Contributions ( ) RFP ( ) RFQ  
( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) n/a  
Additional Information:  
Resolution 7R12-b(AS) adopted on October 6, 2021 awarded a contract in an amount not to exceed \$2,669,590.00 for a period of 320 calendar days from the date of the Notice to Proceed.

Contract Close-out Change Order #1 will reduce the contract amount by \$43,793.21 for a new total contract amount not to exceed \$2,625,796.79 and no extension on final completion of 320 calendar days from the date of the written Notice to Proceed to final completion.

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
2/15/2023	1	Municipal Council	Adopt	Pass