



## Legislation Details

**File #:** 24-0098      **Version:** 1      **Name:** Central Avenue Bridge Over NJ Transit city Subway, Preliminary Design - Amending Contract  
**Type:** Resolution      **Status:** Adopted  
**File created:** 1/19/2024      **In control:** Engineering  
**On agenda:** 2/21/2024      **Final action:** 2/21/2024

**Title:** Dept/ Agency: Engineering  
Action: (X) Ratifying (X) Authorizing (X) Amending  
Type of Service: Professional Services Contract  
Purpose: Central Avenue Bridge over NJ Transit City Subway - Preliminary Design Phase Project-Change Order #1, Contract Amendment for Extension of Time  
Entity Name: Michael Baker International, Inc.  
Entity Address: One Gateway Center, Suite 2330, Newark, New Jersey 07102  
Contract Amount: Not to exceed \$1,422,445.34  
Funding Source: Federal Highway Administration (FHWA)/New Jersey Department of Transportation (NJDOT)  
Contract Period: June 22, 2024 through March 22, 2025  
Contract Basis: ( ) Bid ( ) State Vendor (X) Prof. Ser. ( ) EUS  
( ) Fair & Open ( ) No Reportable Contributions ( ) RFP ( ) RFQ  
( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) n/a  
Addition Information:  
Resolution 7R3-a adopted on March 15, 2023 awarded a contract in an amount not to exceed \$1,422,445.34 for a contract period of (365) days from the effective date of the written Notice to Proceed or June 22, 2023 through June 22, 2024.

Contract #2022-12PS, for the Central Avenue Bridge over NJ Transit City Subway, Local Preliminary Design Project requires additional time to complete the preliminary design phase.

This Amending Resolution will extend the term of the contract by nine (9) additional months, from June 22, 2024 through March 22, 2025, at no additional cost to the City of Newark.

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
2/21/2024	1	Municipal Council		