



# City of Newark

City Hall  
920 Broad Street  
Newark, New Jersey 07102

## Legislation Text

---

**File #:** 09-1155, **Version:** 1

---

**Dept/ Agency:** Engineering

**Action:** ( ) Ratifying (X) Authorizing (X) Amending

**Type of Service:** Change Order/Amend Resolutions #7R-x 080107 and 7R4-e 091708

**Purpose:** Additional compensation and extension of contract period for project known as Broad Street Streetscape-Phase II

**Entity Name:** Berto Construction, Inc.

**Entity Address:** 625 Leesville Avenue, Rahway, NJ 07065

**Original Contract Amount (Resolution #7R-x 080107):** \$3,394,057.43

**Change Order #1 (Resolution #7R4-e 091708):** \$477,724.90

**Change Order #2:** \$693,766.94

**Total Contract Amount:** \$4,565,549.27

**Funding Source:** City of Newark Budget/Department of Engineering

**Contract Period:** Contract period extended to September 30, 2009

**Contract Basis:** (X) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS

( ) Fair & Open ( ) Non-Fair & Open ( ) RFP ( ) RFQ ( ) Private Sale

( ) Grant ( ) Sub-recipient ( ) n/a

**Additional Information:** N/A