



Legislation Details (With Text)

**File #:** 08-195      **Version:** 1      **Name:**

**Type:** Resolution      **Status:** Adopted

**File created:** 9/22/2008      **In control:** Water Sewer Utility

**On agenda:** 10/1/2008      **Final action:** 10/1/2008

**Title:** Dept/ Agency: Department of Water and Sewer Utilities  
 AUTHORIZING / AMENDING  
 Type of Service: Final quantities Changer Order No. 1 Contract 15RRR-WS2000 (Reducing Amount & Extending Period)  
 Purpose: Phase-III/IV (N) Cured-In-Place Sewer Rehabilitation  
 Entity Name: Intercounty Paving Associates  
 Address: 859 Willow Grove Street, Hackettstown, NJ 07840  
 Original Contract Amount: \$1,944,444.00  
 Reduced by: \$154,389.00  
 Total Contract Amount: \$1,790,055.00  
 Amended Period: To be completed by 13 days  
 Contract Basis: Bid  
 Additional Comments: N/A

**Sponsors:**

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
10/1/2008	1	Municipal Council	Adopt	Pass

**Dept/ Agency:** Department of Water and Sewer Utilities  
**AUTHORIZING / AMENDING**  
**Type of Service:** Final quantities Changer Order No. 1 Contract 15RRR-WS2000 (Reducing Amount & Extending Period)  
**Purpose:** Phase-III/IV (N) Cured-In-Place Sewer Rehabilitation  
**Entity Name:** Intercounty Paving Associates  
**Address:** 859 Willow Grove Street, Hackettstown, NJ 07840  
**Original Contract Amount:** \$1,944,444.00  
**Reduced by:** \$154,389.00  
**Total Contract Amount:** \$1,790,055.00  
**Amended Period:** To be completed by 13 days  
**Contract Basis:** Bid  
**Additional Comments:** N/A