



Legislation Details

File #: 23-0573 **Version:** 1 **Name:** Resolution: Final Change Order #1/Amend Resolution 7R12-a(AS)100621 - ADG Contracting Corp., trade name Crossroads Paving - Contract# 08-WS2021 - Soil Removal and Disposal Services Removal from Storage Yard - 63 Newark Street

Type: Resolution **Status:** Adopted

File created: 4/12/2023 **In control:** Water Sewer Utility

On agenda: 6/27/2023 **Final action:** 6/27/2023

Title: Dept/ Agency: Water and Sewer Utilities
 Action: Ratifying Authorizing Amending
 Type of Service: Contract Change Order #1/Amend Resolution 7R12-a(AS) adopted on October 6, 2021
 Purpose: To authorize a Contract Change Order #1 Soil Removal and Disposal Services Removal from Storage Yard: 63 Newark Street, Newark, New Jersey 07103 Contract 08-WS2021.
 Entity Name: ADG Contracting Corp., trade name Crossroads Paving
 Entity Address: Kearny, New Jersey 07032
 Contract Amount: Not to exceed \$1,342,930.50
 Funding Source: 2021 Budget/Department of Water and Sewer Utilities/NW038-800-8007-71970-B2023
 Contract Period: 730 consecutive calendar days to final completion from the date of a written Notice to Proceed
 Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient N/A
 Additional Information:
 Resolution 7R12-a(AS) adopted on October 6, 2021 awarded a contract in an amount not to exceed \$1,124,900.00 for a period of 730 consecutive calendar days to final completion from the date of the written Notice to Proceed.

 Contract Change Order #1 will increase the contract amount by \$218,030.50 for a total contract amount not to exceed \$1,342,930.50 with no extension to the completion period of 730 consecutive calendar days to final completion from the date of the written Notice to Proceed.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
6/27/2023	1	Municipal Council	Adopt	Pass