



Legislation Details

File #: 23-0001 **Version:** 1 **Name:** Resolution: Closeout Change Order #2 - Contract# 42-WS2025 - Underground Utilities Corporation

Type: Resolution **Status:** Adopted

File created: 12/31/2022 **In control:** Water Sewer Utility

On agenda: 2/15/2023 **Final action:** 2/15/2023

Title: Dept/ Agency: Water and Sewer Utilities
 Action: Ratifying Authorizing Amending
 Type of Service: Change Order #2/Amend Resolution 7R12-c adopted on May 19, 2021 and 7R12-b adopted on August 3, 2022
 Purpose: To execute Contract Close-out Change Order #2 for Phase-10(E) Lead Service Line Replacement, Contract 42-WS2025.
 Entity Name: Underground Utilities Corporation
 Entity Address: 711 Commerce Road, Linden, New Jersey 07036
 Contract Amount: Not to exceed \$4,977,196.44
 Funding Source: 2018 Water and Sewer Utility Capital Budget/NW041-18W-18W00-94710-B2018
 Contract Period: 588 calendar days to final completion from the date of a written Notice to Proceed
 Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a
 Additional Information:
 Resolution 7R12-c, adopted on May 19, 2021, awarded a contract in an amount not exceed \$3,996,300.00 for a period of 210 calendar days to final completion from the date of issuance of a written Notice to Proceed.

 Resolution 7R12-b, adopted on August 3, 2022, authorized Change Order #1, which increased the contract amount by \$400,000.00 for a total contract amount not to exceed \$4,396,300.00 and increased the contract period by 125 calendar days for new completion contract period of 335 calendar days from the date of a written Notice to Proceed.

 Contract Close-out Change Order #2 will increase the contract amount by \$580,896.44 for a contract amount not to exceed \$4,977,196.44 and increase the contract period by 253 calendar days for a new completion period of 588 calendar days from the date of the written Notice to Proceed to final completion.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
2/15/2023	1	Municipal Council	Adopt	Pass